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QUANTITIES.

2859.3 TONS OF CSBC HAULED TO THE CE LINE
CSBC =1.85Tons/ C.Y.

2,859.3/1.85=1,545.57 C.Y.

2,704.92 - 1,545.57 = 1,159.35 C.Y.

OK to PAY 1,159 C.Y.

Contract No. |Station Mile/Line: C/s
009214 Project Limits 1-90
Staked by Date Work Started Date Work Completed Date
1 Alliance 9/6/2019
8/26/2019
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Shawn Glass 9/9/19
9/20/2019 10/9/2019
BID ITEM # 15

Embankment Compaction

Group 2 :

CE 300+00 to 325+70 DETOUR LINE EMBANKMENT IS COMPLETE. WSDOT SURVEY
COLLECTED BEFORE AND AFTER EMBANKMENT TOPOQO'S TO GENERATE

ATTACHED IS THE END AREA VOLUME REPORT SHOWING 2704.92 C.Y. OF "FILL",
WHICH INCLUDES THE CSBC WITH THE EMBANKMENT COMPACTION. THAT CSBC
NEEDS TO BE DEDUCTED FROM THIS OVERALL QUANTITY.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0015 EMBANKMENT 2 9/20/2019 C.Y. 1,159 693 EK 10/09/19 17
COMPACTION
Attachments
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